o

. 20. (CONSIDERATION OF SUBSIDENCE COSTS PROJECTS, LONG BEACH - ADDITIONAL
: COSTS TO L.B. W.0. 10,026.)

After presentation of Calendar Item 11 attached, and upon motion duly made
and unsnimously carried, the following resolution was adopted:

THE COMMISSION APPROVES SUCH COSTS PROPOSED TO EE EXPENDED BY THE CITY OF
LONG BEACH, INCLUDING SUBSIDENCE REMEDIAL WORK AS INDICATED ON EXHIBIT "A"
ATTACHED AND HEREBY MADE A PART HEREOF, FOR THE PERIOD MARCH 10, 1958 TO
JUNE 30, 1958; SUBJECT TO THE CONDITIONS, HOWEVER, THAT THE AMOUNTS, IF ANY,
OF EACH OF THE ITEMS TO BE ALLOWED ULTIMATELY AS SUBSIDENCE COSTS, DEDUCT-
IBLE UNDER SECTION 5(a) OF CHAPTER 29, STATUTES OF 1956, 1ST E.S., WILL EE
DETERMINED BY 'THE COMMISSION UPON AN ENGINEERING REVIEW AND FINAIL AUDIT SUB-
SEQUENT TO THE TIME WHEN THE WORK UNDER ANY OF THESE ITEMS IS COMPLETED;
THAT THE WORK CONFORM IN ESSENTIAL DETAILS TO THE PLANS AND BACKGROUND
MATERTAL AS SUBMITTED 70 THE COMMISSION; FURTHER, THE EXECUTIVE OFFICER,
THE ASSISTANT EXECUTIVE OFFICER, OR THE MINERAL RESOURCES ENGINEER IS
AUTHORIZED TO EXECUTE APPROPRIATE WRITTEN INSTRUMENTS REFLECTING THE COMMIS-
SION'S CONDITIONAL APPROVAL.

. Attachment
¢ Calender Item 11 (2 pages)




CALENDAR ITEM

MISCELLANEOUS

11,

(CONSIDERATION OF SUBSIDENCE COSTS PROJECTS, IONG BEACH - ADDITIONAL COSTS 10
L.B. W.0. 10,026.)

On July 15, 1957 (Minute Item 26, pages 3354-60) the Commission epproved the
costs to be expended in the 1957-58 Fiscal Year by the Harbor Cepartment of

the City ¢* Long Beach, including subsidence remedial work, for the "Pier A"
area project. Subsequent to the agbove-mentioned approval, it developed that
additional unforeseen costs will be incurred by the Harbor Department. These
costs will arise from additional work found necessaxry to be done in connection
with storm damage to subsided facilities and slso from the fact that previously
approved estimated costs were exceeded by the actual contract bids.

This project has received initial staff review end is considered to include
some "subsidence costs" as defined in Section 1(f) of Chepter 29, Statutes
of 1956, 1lst E.S., but not necessarily all of those costs as estimated by
the City of Long Beach.

IT IS RECOMMENDED THAT THE COMMISSION APPROVE SUCH COSTS PROPOSED TO BE EXPENDED
BY THE CITY OF LONG BEACH, INCIUDINCG SUBSIPENCE REMEDIAL WORK AS INDICATED ON
EXHIBIT "A" ATTACHED AND HEREBY MADE A PART HEREOF, FOR THE PERIOD MARCH 10,
1958 TO JUNE 30, 1958; SUBJECT TO THE CONDITIONS, HOWEVER, THAT THE AMOUNTS, IF
ANY, OF EACH OF THE ITEMS TO BE ALLOWED JILTIMATELY AS SUBSIDENCE COSTS, DEDUCT-
IBLE UNDER SECTION 5(a) OF CHAPTER 29, STATUTES OF 1956, 1ST E.S., WILL BE
DETERMINED BY THE COMMISSION UPON AN ENGINEERING REVIEW AND FINAL AUD.T SUB-
SEQUENT TO THE TIME WHEN THE WORK UNDER ANY OF THESE ITEMS IS COMPLEYED; THAT
THE WORK CONFOXM IN ESSENTIAL DETAILS TO THE PLANS AND BACKGROUND MATERIAL AS
BUBMITTED 10 THE COMM1SSION; AND THAT THE EXECUTIVE OFFICER, THE ASSISTANT
EXECUTIVE OFFICER, OR THE MINERAL RESGURCES ENGINEER BE AUTHORIZED TO EXECUTE
APPROPRIATE WRITTEN INSTRUMENTS REFLECTING THE COMMISSION'S CONDITIONAL APPROVAL.

Attachmen
Exhibit "A"




L.B. W.0. 10,026

EXHIBIT "A"

LONG BEACH WORK ORDER NO. 10,026 - ADDITION to Project and Estimate Submitted

by the Port of Long Beach, Pier A.

LBHD
ESTIMATED TOTAL
SUB-PROJECT LBHD
EXPENDITURE ESTIMATED
W. 0. OR MARCH 10, 1958  SUBSIDENCE
ITEM  A.F.E. WORK PROPOSED TO JUNE 30, 1958 COSTS

1 1,004*  Berths 3-7, Dike Wall $80,000 $80,000(1.00%)

2 327 Diversion Dike Reconstruction 44,000 41,800(95%)
and Remedinl Woxrk

Q 3 265 Marine Terminsl Buildings 66,000 34, 320(52%)

*W. 0. 1004 will be charged to mn AFE not yet assigned.




